

# Cattle Point Road Relocation

## CONSTRUCTION NEWSLETTER

July 31, 2015

### Drainage Construction

#### CONSTRUCTION ACTIVITIES

This week Strider continued placing utility vaults to carry OPALCO's power line and fiber optic cable as well as CenturyLink's telecommunication line. They also placed topsoil on the left and right slope near the beginning of the project. Culvert installation and rip rap ditch construction also began this week.

Next week, they will finish vault and conduit installation as well as the culvert installation and rip rap ditch construction.

Construction Zone speed limit is 20 mph. Please drive carefully.

The water truck will be working this weekend - Please drive carefully.

#### Project Information

**Contractor:**

Strider

Construction Co., Inc.

**Begin Construction:**

April 13, 2015

**Est. Completion Date:**

October 2015

**Project Description:**

Relocate a mile of the road 300' inland, improve the two scenic vistas and the Mt. Finlayson's trail's eastern trailhead.

Placing Culvert\*



Installing the rip rap ditch and geotextile.\*



Finished rip rap ditch.\*

\*Photos by Ben Fox, GeoTest, Inc.

#### WORK SCHEDULE

Monday 8:00 - 6:00

Tue - Thu 7:00 - 6:00

Friday 7:00 - 2:30

#### DELAYS AND CLOSURES

**NPS and DNR Vistas are Closed.**

Delays: up to 15 min from 6 am to 8 am /  
up to 30 min from 8 am to 6 pm



WASHINGTON STATE DEPARTMENT OF  
**Natural Resources**



**Contact Us:** [cattlepointroad@dot.gov](mailto:cattlepointroad@dot.gov)

**Project Website:** <http://www.wfl.fhwa.dot.gov/projects/wa/cattlepoint/>

**Project Engineer:**  
Don Brouillard