

CISPUS ROAD IMPROVEMENTS

WEEKLY CONSTRUCTION NEWSLETTER

August 24, 2016

Improvements Continue on the Cispus Road

CONSTRUCTION ACTIVITIES

The Cispus Road is open to all traffic. This week Intermountain Slurry Seal finished the chip seal operations of applying hot asphalt coated chip rock to hot rubberized asphalt binder and the application of a fog seal. Next week road striping will be completed and trimming and clean up will continue. During the striping process flaggers and a pilot car will be in use for traffic control. Please prepare for up to 20 minute delays and watch for construction equipment and personnel.



Application of rubberized asphalt binder to the road in preparation for asphalt coated chip at MP 1.3

NEXT WEEKS WORK SCHEDULE:

Monday—Friday 7:00 - 5:00

DELAYS AND CLOSURES

Delays: Possible delays of up to 20 minutes while road work is occurring. Please have patience during construction.

Road Closure: None

Project Website: <http://www.wfl.fhwa.dot.gov/projects/wa/cispus/>

Project Information

Location:

Cispus River Valley,
Gifford Pinchot
National Forest,
Randle, WA

Contractor:

Saybr
Contractors, Inc.

Begin Construction:

June 27, 2016

Est. Completion Date:

September 2016

Award Amount:

1,893,602.00

Project Description:

Improvements to 9.5 miles of the Cispus Road, including culvert replacement, pavement repair and placement of a new lift of chip seal.



Western Federal Lands Highway Division

Project Engineer

Matt Poppe

Phone 360-833-3022

Email david.poppe@dot.gov

Office 8911 US Hwy 12

Randle, WA 98377