

# HARD CREEK BRIDGE REPAIRS

## SNOQUALMIE-MT. BAKER NATIONAL PARK

APRIL 25, 2016

### PROJECT

### INFORMATION:

#### Contractor

**RAZZ Construction, Inc.**

#### Start Date

April 1st, 2016

#### Completion Date

May 25th, 2016

#### Road Closure

April 4th—May 13th

### WFLHD

**Walter L. Graham**  
Project Engineer

walter.graham@dot.gov  
(360) 719-0071


## Construction

It is now the start of the 4th week of construction and the main bridge structure is in! Progress has been steady and at this rate we are looking at a potential project early completion. The next big step on the critical path will be the MSE wall and that will play a large factor on what day this project will be completed. Keep your fingers crossed!

## Project News

### 2016 SEASON

- Last week Razz construction was able to remove the existing bridge and install the new deck components; with the main bridge structure prefabricated and waiting on site it took no time installing the new bridge.
- For this weeks construction we will be preparing to install the MSE wall. The materials for the MSE wall are already on route and will be expected to arrive sometime this week. Towards the end of the week we can expect excavation to have already started.
- For next week the plan is to start installing guard rail as well as pouring the concrete guard rail for the bridge. But this work will be dependent on the completion of the MSE wall.
- The road closure is still in effect until May 13th, with the potential of having traffic control in place after the closure. The newsletter will keep you posted on any changes!



Bridge Hollow Core Deck Slabs are in!



<http://flh.fhwa.dot.gov/projects/wa/hard-creek/>