

	Task	Timeline
On-Going Activities	Newsletter Update	January 2013
	Public Meeting on Range of Alternatives	January 2013
	Screening of Alternatives	Winter 2013
Completed Activities	Traffic Impact Assessments	Summer/Fall 2012
	River Navigation Assessment	Summer/Fall 2012
	Existing Access Railroad Crossing Assessment	Summer/Fall 2012
	Develop Range of Alternatives	Fall 2012
	Baseline Conditions Assessment	Summer 2012
	Stakeholder Interviews w/ Summary	Summer 2012
	Update Purpose and Need Statement	Summer 2012
	Top 8 Q&A from Outreach Efforts	Summer 2012
	Existing Access Technical Memo	Summer 2012