
	
 

 

 

 

 

	

	

	

	

Project	Description	

This project will repair drainage structures, recondition, and place stabilized aggregate surfacing on various roads 
in Wheatland County, near the towns of Harlowton and Judith Gap, MT.  The contract fixed completion date is 
August 29, 2016. Roads affected are: 
 

 K‐09 ‐ Mexican John Road (Completed) 

 K‐10, 11 ‐ Lode Road (North 15 mi. from US 
Hwy.12)(Completed) 

 K‐07 ‐ South Shawmut Road 

 K‐04 ‐ Hedgesville Road 

 L‐04 – MT 297  

 L‐05 ‐ Living Springs Road 

 L‐08 ‐ Old Gap/Lode Road (West of Judith 
Gap) 

 

Road	Conditions	

The current road condition is existing reconditioned gravel on K‐07, K‐04, L‐04, and L‐05. L‐08 is being 

reconditioned currently.  

Traffic	Delays		

Intermittent single‐lane traffic zones should be expected for this week on L‐08 for reconditioning 

activities.  

Current	and	Upcoming	Work	 

Reconditioning is taking place this week on L‐08. Work will then move back to K‐07 for grade raise 

construction, likely beginning the week of June 13th. Aggregate placement and stabilization will follow. 

	

Contact	Information	  

  Lee Debroisse, Project Engineer  
211 Third Avenue North 
Lewistown, MT 59457 
406‐535‐6486 
Lee.Debroisse@dot.gov 
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