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Project Number: Wa PRA FWNP 100(1) Project Name: FORT VANCOUWVER MATIOMNAL PARK Contract Number: DTFH-C2014 States: WA
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FHWA Pay Note

Pay Note: 26 INS Pay Item Number: “41201-0000 Line Number: A 0520

Period: 1 INS Pay Item Type: MNormal pay item Contract Mod #:
Description: TACK COAT

Acct Quantity Unit Price Unit Amount Qty Amount Quantity Amount % Owver / Under
5.0 $300.00 TOMN %$1,500.00 5.0 $1,500.00 5.0 $1,500.00 0.00

COND1 5.0 $300.00 TOMN %$1,500.00 5.0 %$1,500.00 5.0 %$1,500.00 0.00

Pay Mote Date™: 10-05-2010

Entries: Pay Note Entry #1

Work Date Start Date™:
09-14-2010 select

Work Date End Date™

09-15-2010
Location/Description™:
B J USE=E==@3Qg¥v-
Attached Ticket: 5.09 tons

Station 20+05 to 121+84 = 10.179 ft @ 12" wide = 122,148 SQFT = 13,572 SY
Tack applied at 0.09 gal/SY = 1221.48 gal @ 240 galfton = 5.090 tons

Be sure to check contractors application rate )

wWeigh ticket matches measured calculations.

A
COMNO1 Main account Quantity:
5.09 TOMN
Remarks/Calculations:
B 7 USE===E@34aF-
*See attached documentation/calculations
v

CONO1 Main account Quantity: 5.1
Total Pay Note Quantity: 5.1 TON

Total Production Days: 2

Production Rate: 2.55 TON/Day

Measured By™: Bob COE [=

FHWA Inspector:

Contractor Inspector: -
Interim/Final™: Interim Final
Supporting Documentation: File Name:
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