WFLHD SUPPLEMENT 9.6.3-1

9.6.3   PS&E DEVELOPMENT AT VARIOUS STAGES OF DESIGN

This supplement describes the design process in WFLHD.

WFLHD’s design process is described in the Project Development Process Flow Charts. The Project Development Process Flow Chart is a simplified, web-based framework that outlines the project development process at Western Federal Lands Highway Division. The chart provides comprehensive links to detailed activity definitions and other related forms, guidelines, and policies. The chart is intended to be used as a guideline that can be modified to fit individual project requirements.

Each task box shown in the flow chart may be selected to access a detailed activity definition. Each activity definition contains links to forms, guidelines, and policies where appropriate. The entire flow chart with activity definitions is also located in a single document.