

# IVARS ROAD BRIDGE REPLACEMENT

## AK IRR FORT 1002(1)

JULY 29, 2016

### PROJECT INFORMATION:

#### Contractor

D&L Construction  
Company, INC

#### Start Date

Early Aug. 2016

#### Completion Date

Early Fall 2017


## Construction

The Ivars Road Bridge Replacement is currently in mobilization status. Starting as early as next week equipment is expected to be arriving by barge from Circle and Nenana. As soon as key equipment arrives to Ft. Yukon construction will start.

## Project News

### 2016 SEASON

- For this week survey of the existing Ivars Bridge has been conducted for clearing limits and control points.
- A hydro-axe is expected to arrive sometime next week, it will be arriving on barge from Circle, AK. As soon as the hydro-axe arrives clearing operations should start immediately. Also, work at the pit is expected to start next week. Overburden will be set aside and 10,000 CUYD will be stockpiled for use on the project.
- Sometime around Aug 10-12 a barge from Nenana, AK will be arriving to Ft. Yukon carrying construction equipment and materials.
- Depending on equipment arriving by barge construction is expected to start as early as next week.



Eagle waiting for the Barge to arrive on the Yukon River

### WFLHD

Walter L. Graham  
Project Engineer

Email [walter.graham@dot.gov](mailto:walter.graham@dot.gov)

Cell (907) 521-7857

<https://flh.fhwa.dot.gov/projects/ak/ivars/>