

Weekly Newsletter



April 22, 2016

Snug Harbor Road: Mile Post 0.0 to Mile Post 1.8

The tree clearing work for the project is close to completion. Carlos Tree Service worked throughout the week and has completed the majority of the clearing for the project. Clearing work will finish next week.

Wood suitable for firewood has been saved and left along the side of the roadway throughout the project. The public is encouraged to gather the firewood in the evenings, over the weekends, or at times when no work is being conducted in the immediate area. The majority of the remaining wood is open to the general public as it has been harvested from State DNR or Kenia Peninsula Borough property.

The utility relocation work will begin next week. Ancor, Inc. will be conducting grubbing operations ahead of utility crews installing new lines and conducting borings.

Construction operations can be expected from 7:00 a.m. to 5:30 p.m. Monday through Friday. More equipment is scheduled to mobilize to the project next week.

For questions regarding the Alaska Department of Transportation and Public Facilities' utility relocation project contact Marcus Forkner at 907-269-0450.



Carlos Tree Service workers hand cutting the remaining trees and brush on the upper slopes of the project.

Traffic Control Information

Week of April 25, 2016

Single lane closures under flagger control are likely this week. Expect 5 to 10 minute delays.



Contact Information:

Matt Bean, Project Engineer
Federal Highway Administration

Questions/Comments:

Phone: (360) 607-4061

Mailing Address:

PO Box 1155
Seward, AK 99664