

Weekly Newsletter



Snug Harbor Road Paving and Bike Trail

October 21, 2016

Snug Harbor Road: Mile Post 0.0 to Mile Post 1.8

With the onset of freezing temperatures and the recent snowfall the Snug Harbor Road project will be shutting down for the winter.

Ancor, Inc. has worked throughout this week making final preparations and grading the roadway for a winter shutdown. Construction work on the project should be completed for the season by the end of this week.

Over the winter months there will not be any construction delays or activities occurring. The road maintenance will be conducted by the local Alaska Department of Transportation Maintenance crews throughout the winter.

Work on the project will resume sometime in the Spring and should be completed in the late Spring to early Summer months.



The riprap slopes placed by Ancor, Inc. over the past several weeks.

This will be the last newsletter for the project for the 2016 construction season.

Traffic Control Information

Week of October 24, 2016

The roadway will be open without construction delay over the winter months.



Contact Information:

Matt Bean, Project Engineer
Federal Highway Administration

Questions/Comments:

Phone: (360) 607-4061

Mailing Address:

PO Box 1155
Seward, AK 99664