

Weekly Newsletter



September 30, 2016

Bridge Replacement

ID PFH 91(1)

Forest Highway 21 intersecting US 93: “Shoup” Bridge

Contractor mobilization has already started and some survey and staking work has been accomplished. It is anticipated the work of installing soil erosion and sediment control devices will start next week as well as installation of temporary traffic control. More mobilization of equipment and material is also expected.

Once work does start up there will be minor delays of up to 20 minutes with one lane traffic controlled by Flaggers. During non working hours, there will be no delays.

As the work progresses additional updates will be sent out on a weekly basis or as needed.

Please be very cautious when traveling through the work Zone.



Existing Shoup Bridge

Road Information:

Week of October 2, 2016

Minor delays up to 20 mins. possible.

No Closures this week.

Contact Information:

Todd Butikofer, Project Manager
Federal Highway Administration
Western Federal Lands Highway Division

For Questions/Comments:

Todd Hashemi, Assistant Project Engineer
1713 Main Street
Salmon, Idaho 83467
Phone: (360) 607-1893
Email: shoup_bridge@dot.gov
Project Website:
<https://filh.fhwa.dot.gov/projects/id/shoup/>

