


# NEWSLETTER – October 07, 2013



**MT OMAD 18(48)**

## **Dog Creek Bridges 1 & 2, Stearns-Augusta Bridges**

Pictured: New Deck Dog Creek 2 Bridge



### **Frontier West Construction Activities and Upcoming Work**

#### **Last Couple Weeks**

- ❖ The contractor finished pouring the end walls and wing walls on Dog Creek 1 Bridge last week and the Dog Creek 2 walls the week before.
- ❖ On Friday they poured both Dog Creek Bridge decks

#### **This Week**

- ❖ The contractor plans on stripping the forms from the Dog Creek 1 Bridge
- ❖ They will have their dirt subcontractor start back filling the approaches on Dog Creek 2 Bridge this week and then move to Dog Creek 1.
- ❖ Today the contractor moved a crane to the Stearns-August Bridge. They plan on starting to install the detour bridge in the next couple of weeks.



### **Contact Information**

Project Engineer: Rick Krous  
Office Phone: 406-315-2091  
Cell Phone: 360-601-1780  
E-mail: Rick.Krous@dot.gov