

NEWSLETTER – November 05, 2013



MT OMAD 18(48)

Dog Creek Bridges 1 & 2, Stearns-Augusta Bridges

Pictured: Removing Detour Bridge Dog 1



Frontier West Construction Activities and Upcoming Work

Last Couple Weeks

- ❖ The contractor finished building the ramps to the new bridges and moved traffic to both of the Dog Creek bridges.
- ❖ The bridge rail was installed on both new bridges
- ❖ The bridge decks were both grooved.
- ❖ The removal of the detours has begun.
- ❖ Frontier is starting to move material to the Stearns-Augusta Bridge in preparation for the building of the Detour Bridge and road.

This Week

- ❖ The contractor continues to remove the detour bridges at both Dog Creek locations.
- ❖ Bullock is digging out the approaches to both detour bridges and will finish this week.
- ❖ The guard rail installation at both Dog Creek bridges is scheduled for this week.
- ❖ Frontier is moving material to the Stearns-August Bridge and plans to start building the detour bridge later this week or first part of next week.



Contact Information

Project Engineer: Rick Krous
Office Phone: 406-315-2091
Cell Phone: 360-601-1780
E-mail: Rick.Krous@dot.gov