

NEWSLETTER – December 06, 2013



MT OMAD 18(48)

Dog Creek Bridges 1 & 2, Stearns-Augusta Bridges

Pictured: Detour Bridge at Stearns-Augusta



Frontier West Construction Activities and Upcoming Work

Last Couple Weeks

- ❖ The Detour at Stearns-Augusta has been completed.

This Week

- ❖ The Bridge contract has gone into winter shut down for the remainder of this year.
- ❖ The work on the Stearns-Augusta Bridge will resume in late February or March 2014 depending on the weather.
- ❖ The Federal Highways office in Great Falls will be shut down for the winter starting this week. I can still be reached on my cell phone listed below.



Contact Information

Project Engineer: Rick Krous
Office Phone: 406-315-2091
Cell Phone: 360-601-1780
E-mail: Rick.Krous@dot.gov