

COW CREEK PHASE 1 NEWSLETTER

Paul Akehurst – Project Engineer



WESTERN FEDERAL LANDS HIGHWAY DIVISION FEDERAL HIGHWAY ADMINISTRATION

UPCOMING WORK

August 22nd through August 25th, 2016

Laskey-Clifton anticipates continuing work next week, starting on 8/22/16 (Monday) through 08/25/19 (Thursday), with the following schedule:

- Continue installing metal pipe culverts throughout the project (two crews)
- Continue grading Recycle full depth asphalt locations for future paving
- Hot Mix Asphalt paving at single wide Recycle full depth areas using mobile paving machine
- Flaggers will provide temporary traffic control at all work zones.



Contractor installing metal pipe culvert



Grading and rolling Recycled Full Depth areas for future paving

Please use caution in the construction zones. Temporary traffic control, flaggers will guide the travelling public through the work zones. Short traffic delays should be expected. Crews will be working on the project this upcoming week Monday through Thursday from 7:00 a.m. to 5:00 p.m.

CONTACT INFORMATION

Project Engineer: Paul Akehurst

E-mail: Paul.Akehurst@dot.gov

Project address: 145 S. Main Street

Myrtle Creek, OR 97457