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[bookmark: _Toc35158853][bookmark: _Toc334092495][bookmark: _Toc382981260]Section 155. — SCHEDULES FOR CONSTRUCTION CONTRACTS
Construction Requirements
[bookmark: _GoBack]155.06 Baseline Schedule Updates.  Delete the second paragraph and substitute the following:
Unless previously approved by the CO, changes to the construction schedule for the work that is still to be completed, can only be changed with a Time Impact Analysis according to Subsection 108.03, and a Baseline Construction Schedule revision according to Subsection 155.07.  Receipt of a baseline construction schedule update with negative float does not constitute agreement by the Government of the revised completion date.
Add the following:
(f) Working Schedule. At each construction progress meeting, provide the CO with a written summary detailing the work completed in the previous week and the proposed work activities for the following two weeks.  Provide detail of proposed operations that will affect traffic flow, residents and businesses adjacent to the project.  Provide the CO with a schedule revision if the written summary significantly differs from the baseline construction schedule or the latest construction schedule revision.
155.07 Baseline Schedule Revision.  Delete the first paragraph and substitute the following:
Submit a time impact analysis when requesting approval of a baseline schedule revision.  Submitting a proposed baseline schedule revision is not considered a notification of delay or of other basis for change.  Continue to submit monthly schedule updates according to Subsection 155.06 until a baseline construction schedule revision is approved.
