Section 108. — Prosecution and Progress
03/25/16– FP-14
WFL Specification 12/14/15
Include the following in all projects.
108.01 Commencement, Prosecution, and Completion of Work.  
Amend as follows:
WFL Specification 08/01/14
Include the following in all IDIQ projects.
Delete the text of the second paragraph and substitute the following:
A preconstruction conference will be held after the task order is awarded and before beginning work. Seven days before the preconstruction conference, submit copies of the preliminary construction schedule according to Section 155.
WFL Specification 01/01/14
Include the following in all projects.
Add the following:
Furnish at least 48 hours advance notice before changing the current work schedule. Work schedule changes that include additional shifts require 14 days notice.
WFL Specification 01/01/14
Include the following in all projects.
Add the following:
Perform work under this contract according to the following:
(a) Do not perform construction operations between 6:00 p.m. Friday and 6:00 a.m. the following Tuesday of the Memorial Day and Labor Day weekends.
WFL Specification 01/01/14
Include the following in all projects.
Include any restrictions or limitations on work not identified in other Sections. Reference any Section or Subsection here that limits work.
Examples:
(b) Do not perform work from October 1 of any year through April 30 of the succeeding year.
(c) Limit work as provided for in Subsection 156.06.
(d) Limit work as provided in Subsection 105.02 and 107.10.
(e) Complete mainline paving by the date provided for in Section 401
( ) [INSERT LANGUAGE].
( ) [INSERT LANGUAGE].
WFL Specification 07/20/15
Include the following in all projects.
Note – the ½ mile criterion is a result of case law.
108.01A Labor.  
(Added Subsection).
Follow the requirements of FAR Clause 52.222-6 Construction Wage Rate Requirements.
Adjacent or virtually adjacent work sites, as used in FAR Clause 52.222-6, are defined to be work sites within ½ mile of the project. Application of Construction Wage Rate Requirements (Davis-Bacon Act) for work sites beyond ½ mile of the project will be determined by the CO.
[bookmark: _GoBack]WFL Specification 03/25/16
Include the following when work sites (i.e. any material source, waste area, etc. listed in the contract) beyond 0.5 miles or more from the project is dedicated exclusively (or nearly so) to the performance of this project, AND the CO has determined the site to be “adjacent or virtually adjacent” or “not adjacent or virtually adjacent”.
Consult a Contracting Officer (Angy Liljedahl, Susan Yenne, or James Mikell), or your COR (who will contact a CO) to get a determination on work sites beyond 0.5 miles before sending package to PS&E for signoff.
[INSERT WORK SITE NAME] has been determined [INSERT to be OR not to be] adjacent or virtually adjacent to the project. The requirements of FAR 52.222-6 Construction Wage Rate Requirements (Davis-Bacon Act) [INSERT will OR will not] apply.
WFL Specification 03/219/14
Include the following in all Minuteman Missile Base Roads projects and other Montana projects with multiple work sites.
Pay rates and zone pay used in the General Wage Decision are based on the “Center of the job.” The “Center of the job” is considered to be:
a)  The geographic center of the project when construction sites are contiguous; or,
b) The geographic center of the project when construction sites are noncontiguous and separated by no more than 1-mile from edge to edge.
Construction sites that are noncontiguous and separated by greater than 1-mile will each have a separate “Center of the job” for the purposes of determining pay rates and zone pay.
WFL Specification 08/01/14
Include the following in all projects that are Full and Open competition.
(Contracts Section to determine)
108.02 Subcontracting.  
Amend as follows:
Delete the first paragraph and substitute the following:
Follow the requirements of FAR clauses 52.219-4, Notice of Price Evaluation Preference for HUBZone Small Business Concerns, 52.222-11 Subcontracts (Labor Standards), and 52.236-1, Performance of Work by the Contractor.
Delete the fifth paragraph and substitute the following:
Evaluate the percentage of the cost of contract performance incurred for personnel in FAR Clause 52.219-4, Notice of Price Evaluation Preference for HUBZone Small Business Concerns, according to the following formula:
P = H / T
where:
P = Percent of the cost of contract performance incurred for personnel working for HUBZone firms.
T = Total wages/benefits paid during the life of the contract. Certified payrolls will be used to determine Davis-Bacon wages and benefits paid. Submit certified statements at least monthly declaring the wages and benefits paid to non-Davis Bacon personnel under this contract.
H = Total wages/benefits paid to employees working for HUBZone firms (prime and subcontractors).
In FAR Clause 52.236-1, Performance of Work by the Contractor, the percentage of work performed on-site by the Contractor will be computed as 100 percent less the combined initial dollar amount of all subcontracts involving on-site labor as a percent of the original dollar amount of the contract.
WFL Specification 08/01/14
Include the following in all HUBZone small business set-aside projects.
(Contracts Section to determine)
108.02 Subcontracting.  
Amend as follows:
Delete the first paragraph and substitute the following:
Follow the requirements of FAR clauses 52.219-3, Notice of HUBZone Set-Aside or Sole Source Award, and 52.222-11 Subcontracts (Labor Standards).
Delete the fifth paragraph and substitute the following:
In FAR Clause 52.219-3, Notice of HUBZone Set-Aside or Sole Source Award, the percentage of the cost of contract performance incurred for personnel will be computed according to the following formula:
P = H / T
Where:
P = Percent of the cost of contract performance incurred for personnel working for HUBZone firms
T = Total wages/benefits paid during the life of the contract. Certified payrolls will be used to determine Davis-Bacon wages and benefits paid. Submit certified statements, at least monthly, declaring the wages and benefits paid to non-Davis Bacon personnel under this contract.
H = Total wages/benefits paid to employees working for HUBZone firms (prime and subcontractors)
WFL Specification 08/01/14
Include the following in all projects.
108.03 Determination and Extension of Contract Time.  
Amend as follows:
Delete paragraph 108.03(a)(2).
Add the following to paragraph (c):
No adjustment in contract time or amount will be made for stop orders issued under Subsection 108.05(a) or (b), except an adjustment in contract time, as provided by FAR Clause 52.249-10 Default (Fixed-Price Construction), may be made when the Contractor is able to demonstrate that the weather was unusually severe based on the most recent 10 years of historical data.
WFL Specification 01/01/14
Include the following in all projects.
108.04 Failure to Complete Work on Time.  
Delete this Subsection and substitute the following:
Follow the requirements of FAR Clause 52.211-12 Liquidated Damages — Construction.
WFL Specification 01/01/14
Include the following when using conventional bidding methods, without early completion incentives.
Liquidated damages in the amount specified in Table 108-1 will be assessed for each calendar day beyond the time specified in the contract until substantial completion of the work.
WFL Specification 08/01/14
Include the following in base + option contracts.
If the Government exercises any options, assessment of liquidated damages will be based on the completion date as provided for in FAR Clause 52.211-10 Commencement, Prosecution, and Completion of Work.
WFL Specification 01/01/14
Include the following in projects using early completion incentives.
Edit to reflect liquidated damage/incentive amount.
IF YOU HAVE AN INCENTIVE AMOUNT YOU MUST HAVE A LIQUIDATED DAMAGE AMOUNT. INCLUDE INCENTIVE AMOUNT IN YOUR PR. COORDINATE WITH WFL LEGAL.
Because time is of the essence in completing the contract work, a monetary incentive is offered for early completion of the work. A liquidated damage of the same daily amount will be assessed if the work is not substantially complete by the completion date. 
For each day prior to the contract completion date that contract work is substantially complete, payment to the Contractor will be increased by an incentive amount of $[INSERT $$$] per day up to a maximum of $[INSERT $$$].
Liquidated damages in the amount of $[INSERT $$$] per day will be assessed for each day beyond the time allowed to complete the contract until substantial completion of the work.
WFL Specification 11/05/15
Include the following in all projects.
Liquidated damages will not be assessed for the following:
(a) The day of the final inspection.
(b) Days required to perform work added to the contract after substantial completion including items identified during the final inspection that were not required before that time.
(c) Delays by the Government after all work is complete and before a formal acceptance is executed.
(d) Periods of time when all work is complete but acceptance is delayed pending the plant establishment period or similar warranty period.
(e) During winter shutdown periods ordered by the CO.
Table 108-1
Charge for Liquidated Damages for Each Day
Work Is Not Substantially Completed
	Original Contract Price
	Daily Charge

	From More Than —
	To and Including —
	

	$            0
	$ 1,000,000
	$ 1,000

	$ 1,000,000
	$ 2,000,000
	$ 1,800

	$ 2,000,000
	$ 5,000,000
	$ 3,500

	$ 5,000,000
	$ 10,000,000
	$ 4,400

	$ 10,000,000
	and more
	$ 5,200


108.05 Stop Order  
Delete the last paragraph.

 WFL Specification 01/01/04
Include the following when there is a known, but indefinable suspension. Use only if the burden of risk is to be assumed by the Government.
Example:
Nesting or migrating Endangered Species, be specific.
108.06 Suspension.  
(Added Subsection).
Follow the requirements of FAR Clause 52.242-14 - Suspension of Work.
Suspend work, either in whole or in part, for such periods deemed necessary due to [INSERT REASON]. See Subsection 107.10.
