How to...
Change Probables

e All Project Engineers need to make sure they
are keeping track of their quantities. They
can use their probables to help do this.




Projects: OR BLM 2014({2){Sa... Constructions: Progress Pay Periods 3 INS 4 Return To Projects (All} | Return To List (Progress Payment) 1)

/Project Info YDesign YAcquisition }ICDnstructiunlYACCDLlﬂt YTeam YEvent Log \

Core Y Contract Status } Progress Payment J{ SubContractors ¥ Labor/Equipment ¥ Daily Reports ¥ Daily Diary ¥ Claims ¥ Contract Modifications
] Y

/[Grand Summary § Pay Notes Y Pay Note Summaries Y Non CM Pay Items Y Periad YA-:-:c-unt Y Progress Payment Tracking \

Project Number: OR BLM 2014(2)(Sam Multiple Accounts) Project Name: Grizzly Mountain Road Resurfacing(Copy) Contract Number: DTFH7014C00016 States: OR

Pay Period Number: 3 Payment Type: Initial N OTE : Th is iS fo r

Start Date: August 27, 2014 End Date: September 26, 2014
—
Search Filters: when the status ball is
Keyword Status © praft © Pending © Processed -
Contract Mods [7] 0001 Part of a Contract Mod () ves ) No G reen "J’ O ra nge '-,}’ or
[[] o004

I oco2 White .

Apply Saarch

Progress Payment Period Totals

Contract Amount: Revised Contract Amount: Estimated Payment Amount:  Current Approved Amount: Previous Paid Expenditure: To Date Expenditure: Probable Amount: Percent Work Completed:

$1,028,195.47 $1,109,099.48 $38,884.00 $36,479.00 $22,900.00 $59,379.00 $1,104,325.47 5.377 %

|C|nse| |Gﬂue|'nment Receiving Itepuﬂ:l | Progress Payment Repnrt| | Progress Payment Report (Contractor Version) | Items 1-20 of 42 Jump 1 El | Next =

Contract Quantities Revised Quantities  Approved Pay Notes Current Quantities Probable Quantities
|Line # v Quantity v |Unit Price v |Pa! Units v |Amountv QTY |Amount QTY |Amount Current |Previou5|To Date |Amount Comp % v Probable QTY| Probable Amount O/U % v

Pay Item # v: 15101-0000 CM #: Pay Item Typev: N Description: MOBILIZATION

Qa . ‘ADUZD ‘ All‘ $55,SDD.DD‘LPSM ‘ $55,SDD.DD‘ 100% $55,SDD.DD‘$D.DU ‘$D.DD ‘ $D.DD‘$5,DDD.DD‘ $5,DDD.DD‘ $5,DDD.DD‘ ?.E3| 100% $55,SDD.DD‘ 0.00
Pay Item # v: 15201-0000 CM #: Pay Item Typev: N Description: CONSTRUCTION SURVEY AND STAKING

Qa (4) ' ‘ADUAI-D ‘ All‘ $25,DUD.DD‘LPSM ‘ $25,UDD.DU‘ 100% $25,UDD.DD‘$23,USD.DD‘$23,USD.DD‘$20,?45.DD‘ $EI.EID‘$20,?45.DD‘$20,?45.DD‘ 82.98| 100% $25,DDU.DD‘ 0.00
Pay Item # v: 15301-0010 CM #: Pay Item Typev: N Description: CONTRACTOR QUALITY CONTROL AND ASSURANCE

Qa ' ‘ADDED ‘ All‘ $25,DDD.DD‘LPSM ‘ $25,DDD.DD‘ 100% $25,DDD.DD‘$SDD.UD ‘$50EI.EID ‘ $5EID.DD‘ $EI.EID‘ $50EI.EID‘ $50EI.EID‘ Z.DD| 100% $25,DDD.UD‘ 0.00
Pay Item # v: 15401-0000 CM #: Pay Item Typev: N Description: CONTRACTOR TESTING

ol ‘ADDSD ‘ AII‘ $15,000.00 | LPSM | $15,000.Dn| 100% | $15,000.00 | $0.00 |$D.DD | $D.DD‘ $u.uu‘ $u.uu‘ $u.uu‘ 0.00| 100% $15,DDD.DD‘ 0.00
Pay Item # v: 15501-0000 Cl . k h b I I DULE

= | IC on t e Status a ") to ‘ $u.uu‘ $u.uu‘ $u.uu‘ 0.00| 100% $?,DDD.DD‘ 0.00
sy access the Progress Payment (R

= e ‘ADIED ‘ 1,080.0 g y ‘ D.D‘ D.D‘ $u.uu‘ 0.00| 1,030.0‘ $12,420.uu‘ 0.00
Pay Item # v : 15706-0200 f t h t t' | t DL, CHECK DAM

. summary for that particular item.
a ] ‘ADIAI-D ‘ ?.DD‘ ‘ D.DD‘ D.DD‘ $D.DD‘ D.DD| ?.DD‘ $?D.DD‘ 0.00

Pay Item # v: 15706-0200 TIT #7 Fay IT L, CHECK DAM (TEMPORARY)

o |£~ﬂ1 a0 | !:\A..ﬂﬂ| 5tQ.!-'|ﬂ|Fb(".H | Stﬁ1f?_ﬂﬂ| !:\A..ﬂﬂ| $H1R_ﬂﬂ|ﬂ.ﬂﬂ |5tﬂ_ﬂﬂ | ﬂ_ﬂﬂ| ﬂ.ﬂﬂ| ﬂ.ﬂﬂ| :tﬂ.ﬂﬂ| ﬂ.ﬂﬂl F\A.ﬂﬂ| $H1R.ﬂﬂ| n.on



Projects: OR BLM 2014{2}){5a... Constructions: Progress Pay Periods 3 INS
{/Pruject Info Y Design ‘(Ac:quisitiun " Construction KAccuunt YTeam YEvent Log \\

'l/ Core ‘( Contract Status }I Progress Paymenl;l Y SubContractors ‘( Labor/Equipment Y Daily Reports ‘( Daily Diary Y Claims ‘( Contract Modifications \

Project Number: OR BLM 2014{2){Sam Multiple Accounts) Project Name:

Grizzly Mountain Road Resurfacing{Copy) Contract Number: DTFH7014C00016  Stal

[ save | [ close | | Add To Payment | | Print Preview | | Print Preview (Contractor Version) |

* indicates a require:

Pay Item Number: 15501-0000 Line Number: A 0100 Period: 3 INS

Pay Item Type: M
Description: CONSTRUCTION SCHEDULE

Payment Remarks:

Scroll down until you see
“Probable Amounts”

i

Enter in the Probable Amount for ——
Probable Amounts eaCh account. Typica”y the

CONO? Main accounts § 7000 <€ \\hole probable quantity will be
Probable Quantity: $7,000.00 in CONO]..

Probable Remarks:

-]
by
=
]
1]
]

- Contract Quantities Revised Quantities Progress Payment Quantities - Probables _

Acct Quantity  Unit Price Unit Amount Qty Amount Current

Previous To Date Amount % Comp. Quantity Amount % Ower / Under
100% $7,000.00 LPSM $7,000.00 100%  $7,000.00 $100.00  $0.00 $100.00  $100.00  1.43 100% $7,000.00  0.00
CONDO1  100% $7,000.00 LPSM  £7,000.00 100% $7,000.00 $100.00  $0.00 $100.00 $100.00 1.43 100% $7,000.00 0.00

|Save||chsel|ﬂ.ddTor‘, t

Print Preview | | Print Preview (Contractor Version) |




Projects: OR BLM 2014{2}){5a... Constructions: Progress Pay Periods 3 INS
{/Pruject Info Y Design ‘(Ac:quisitiun " Construction KAccuunt YTeam YEvent Log \\

'l/ Core ‘( Contract Status }I Progress Paymenl;l Y SubContractors ‘( Labor/Equipment Y Daily Reports ‘( Daily Diary Y Claims ‘( Contract Modifications \

Project Number: OR BLM 2014{2){Sam Multiple Accounts) Project Name:

Grizzly Mountain Road Resurfacing{Copy) Contract Number: DTFH7014C00016  Stal

[ save | [ close | | Add To Payment | | Print Preview | | Print Preview (Contractor Version) |

* indicates a require:

Pay Item Number: 15501-0000 Line Number: A 0100 Period: 3 INS

Pay Item Type: M
Description: CONSTRUCTION SCHEDULE

Payment Remarks:

B I UEE i =T
Enter in any
remarks if you
. have any.
Probable Amounts
CONO1 Main account: $ 7000
Probable Quantity: $7,000.00
Probable Remarks: B 7 U e -

- Contract Quantities Revised Quantities Progress Payment Quantities - Probables _

Acct Quantity  Unit Price Unit Amount Qty Amount Current  Previous To Date  Amount % Comp. Quantity Amount % Ower / Under
100% $7,000.00 LPSM $7,000.00 100%  $7,000.00 $100.00  $0.00 $100.00  $100.00  1.43 100% $7,000.00  0.00
CONDO1  100% $7,000.00 LPSM  £7,000.00 100% $7,000.00 $100.00  $0.00 $100.00 $100.00 1.43 100% $7,000.00 0.00

|Save||chsel|ﬂ.ddTor‘, t

Print Preview | | Print Preview (Contractor Version) |




Projects: OR BLM 2014{2}){5a... Constructions: Progress Pay Periods 3 INS
{/Pruject Info Y Design ‘(Ac:quisitiun " Construction KAccuunt YTeam YEvent Log \\

'l/ Core ‘( Contract Status }I Progress Paymenl;l Y SubContractors ‘( Labor/Equipment Y Daily Reports ‘( Daily Diary Y Claims ‘( Contract Modifications \

Project Number: OR BLM 2014{2){Sam Multiple Accounts) Project Name: Grizzly Mountain Road Resurfacing(Copy) Contract Number:

DTFH7014C00016 Stal
save ||Lglose | [ Add To Payment | | Print Preview | | Print Preview (Contractor Version) | * indicates a require:
Pay Item ber: 15501-0000 Line Number: A 0100 Period: 3 INS Pay Item Type: M
Description: @QNSTRUCTICON SCHEDULE
Payment Remarks: B I USE=E== ljﬁ = ? -

You must press

“Save.” If you do
not, it won’t save y
what you have

Probable Amounts ente red .

CONO1 Main account: $ 7000

Probable Quantity: $7,000.00

Probable Remarks:

Contract Quantities Revised Quantities Progress Payment Quantities - Probables _

Acct Quantity  Unit Price Unit Amount Amount Current  Previous To Date  Amount % Comp. Quantity Amount % Ower / Under
100% $7,000.00 LPSM $7,000.00 100%  $7,000.00 $100.00  $0.00 $100.00  $100.00  1.43 100% $7,000.00  0.00
¥ 01 100% $7,000.00 LPSM  £7,000.00 100% $7,000.00 $100.00  $0.00 $100.00 $100.00 1.43 100% $7,000.00 0.00

Save |Chsel|AddTo“ ¥

| [ erint Preview (Contractor Version) |




Projects: OR BLM 2014{2}){5a... Constructions: Progress Pay Periods 3 INS
{/Pruject Info Y Design ‘(Ac:quisitiun " Construction KAccuunt YTeam YEvent Log \\

'l/ Core ‘( Contract Status }I Progress Paymenl;l Y SubContractors ‘( Labor/Equipment Y Daily Reports ‘( Daily Diary Y Claims ‘( Contract Modifications \

Project Number:

OR BLM 2014(2)(Sam Multiple Accounts)

Project Name: Grizzly Mountain Road Resurfacing(Copy) Contract Number: DTFH7014C00016  Stal
| Save | Close | To Payment | | Print Preview | | Print Preview (Contractor Version) | * indicates a require:
Pay Item Numbe 15501-0000 Line Number: A 0100 Period: 3 INS Pay Item Type: M
Description: CONSTE! 10N SCHEDULE
Payment Remarks: B 7 U=

i =T

You can then
press “Close.”

Probable Amounts

CONO1 Main account: $ 7000

Probable Quantity: $7,000.00

Probable Remarks:

Emev-

y
- Contract Quantities Revised Quantities Progress Payment Quantities - Probables _
Acct Quantity  Unit Price Unit Amount Qty Amount Current  Previous To Date  Amount % Comp. Quantity Amount % Ower / Under
100% $7,000.00 LPSM $7,000.00 100%  $7,000.00 $100.00  $0.00 $100.00  $100.00  1.43 100% $7,000.00  0.00
CONDO1  100% $7,000.00 LPSM  £7,000.00 100% $7,000.00 $100.00  $0.00 $100.00 $100.00 1.43 100% $7,000.00 0.00
[save | | Close | | Add To Payment | | print | [erint {Contractor Version) |




Projects: OR BLM 2014(2){Sa... Construcfj

Pay Periods 3 INS

/Project Info YDesign YAcquisition }‘ Construction

YAccount YTeam YEvent Log \

4 Return To Projects (All} | Return To List (Progress Payment) 1)

r' Progress Payment

(Core Y Contract Status

SubContractors Y Labor/Equipment Y Daily Reports '( Daily Dhary Y Claims Y Contract Modifications ‘\

/[ Grand Summary

Pay Motes '( Pay Mote Summaries \( MNon CM Pay Items Y Period YA-:-:c-unt '( Progress Payment Tracking \

Project Number:

OR BLM 2014(2)(Sam Multiple Accounts)

Project Name: Grizzly Mountain Road Resurfacing(Copy) Contract Number:

DTFH7014C00016

States: OR

Pay Period Mumber: 3
Start Date:

August 27, 2014

Payment Type: Initial
End Date: September 26, 2014

Search Filters:
Keyword
Contract Mods [7] 0001

[F] 0004
[7] oooz

Apply Saarch

Status © praft © Pending © Processed
Part of a Contract Med ) yez ) mo

You can then

Progress Pay

Contract Amount: Revised Contract Amount: Estimated Payment Amount:  Current A nditure: To Date Expenditure: Probable Amount: Percent Work Completed:

%1,028,195.47 $1,109,099.48 $38,884.00 $36,479.0 See you r £59,379.00 $1,104,329.47 5.377 %

| Close | | Government Receiving Report | | Brogress Payment Report | | Progress Payment Repart (Cantractor Versio Jump |1 E| | Mext =

Contract Quantities Revised Quantities p ro b a b | e S nt Quantities Probable Quantities
|Mv’ Quantity v |Unit Price v |Pa! Units v |Amountv QTY |Amount evioy To Date |Amount Comp % v |Probable QTY| Probable Amoung 0O/U % v

Pay Item # ¥ : 15101-0000 CM #: Pay Item Typev:N D (C h an ge .

Qa . ‘ADDZD ‘ All‘ $55,SDD.DD‘LPSM ‘ $55,SDD.DD‘ 100% | $65,500.00 ,DUU.DD‘ $5, UD‘ $5,DDU.DD‘ 7.63 100% $65,500.0 ‘ 0.00
Pay Item # v: 15201-0000 CM #: Pay Item Typev: N Description: CONSTRUCTION SURVEY AND STAKING

Qa (4) . ‘AUUAI-U ‘ All‘ $25,UUU.DU‘LPSM ‘ $25,UDU.DU‘ 100% $25,UDD.DU‘$23,USD.DD‘$23,USD.DD‘$20,?45.DD‘ $U.DU‘$20,?45.DU‘$2 82.98 100% £25,000.0 ‘ 0.00
Pay Item # v: 15301-0010 CM #: Pay Item Typev: N Description: CONTRACTOR QUALITY CONTROL AND ASSURANCE

Qa . ‘ADDED ‘ I I I I I I I I $5EID.DD‘ $EI.EID‘ $50EI.EID‘ £500.00 100% $25,000.0 ‘ 0.00
evremer:y NOTE: If you have morethan 1l  presme

ol ‘ADDSD ‘ . $D.DD‘ $u.uu‘ $u.uu‘ $u.uu‘ 100% $15,000.0 ‘ 0.00
smuemsvid| Progress payment in the current  |jovscisu:

= H Q‘ADIDD ‘ . $D.DD‘ $u.uu‘ $u.uu‘ $u.uu‘ 0.00 100% $7,000.0 ‘ 0.00
emiensr:d StAtus, your probables will not oo seomevrmarme

= e ‘ADIED ‘ 1,08 f b h D.D‘ D.D‘ D.D‘ $u.uu‘ 0.00 1,030.0‘ $12,420.0 ‘ 0.00
Pay Item # v: 1§ t ra n S e r Etwee n t e m ° N CONTROL, CHECK DAM

= e ‘ADM—D ‘ 7 E pI . If y h E t t 5 D.DD‘ u.uu‘ u.uu‘ $u.uu‘ 0.00 ?.uu‘ $70.0 ‘ 0.00
Pay Item # v: 1§ Xa m e ‘ O u ave S I m a es N CONTROL, CHECK DAM (TEMPORARY)

=l |.\m1ﬁn | 54 and 6 Open’ you have to Cha nge n_nn| n.nn| n.nn| :tn.nn| n.nn 54.nn| £513.0 | n.nn

the probables in both estimates.




Projects: OR BLM 2014({2}{Sa... Constructj 2 Pay Periods 3 INS 4 Return To Projects (All} | Return To List (Progress Payment) 1)

/Project Info YDesign YAcquisition }‘ Construction YAccount YTeam YEvent Log \

(Core \/ Contract Status |} Progress Payment |{ SubContractors Y Labor/Equipment Y Daily Reports Y Daily Dhary \/ Claims Y Contract Modifications ‘\

/[Grand Summary § Pay Notes Y Pay Note Summaries Y Non CM Pay Items Y Periad YA-:-:c-unt Y Progress Payment Tracking \

Project Number: OR BLM 2014(2)(Sam Multiple Accounts) Project Name: Grizzly Mountain Road Resurfacing(Copy) Contract Number: DTFH7014C00016 States: OR

Pay Period Number: 3 Payment Type: Initial N OTE : Th is iS fo r

Start Date: August 27, 2014 End Date: September 26, 2014
—
Search Filters: When the Status ba” IS
Keyword Status © praft © Pending © Processed
Contract Mods 7] 0001 Part of a Contract Mod ) ves ) o bI ue '
[[] ooo4
[F] 0002

Apply Saarch

Progress Payment Period Totals

Contract Amount: Revised Contract Amount: Estimated Payment Amount:  Current Approved Amount: Previous Paid Expenditure: To Date Expenditure: Probable Amount: Percent Work Completed:

$1,028,195.47 $1,109,099.48 $38,884.00 $36,479.00 $22,900.00 $59,379.00 $1,104,325.47 5.377 %

|C|nse| |Gﬂue|'nment Receiving Itepuﬂ:l | Progress Payment Repnrt| | Progress Payment Report (Contractor Version) | Items 1-20 of 42 Jump 1 El | Next =

Contract Quantities | Revised Quantities |A|:|provad Pay Notes | Current Quantities Probable Quantities
|Line # v Quantity v |Unit ricay |Dayv linitex | Amounts | 0TV [Amount loTv [Amount | Cuerant |Previou5|To Date |Amount Comp % v Probable QTY| Probable Amount O/U % v

Pay Item # v: 15101-0000 Cl . k h b | I

Q: All‘ £65 IC On t e Status a ' to ‘$5,DUD.DD‘ $5,DDU.UD‘ $5,DDU.UD‘ ?.53| 100% $65,SDD.UD‘ 0.00

04 0000 th P P I. - t EY AND STAKING
Q= AD040 access e rogress ay en $0.00| $20,745.00 | $20,745.00 52.98 100% $25,000.00 0.00
(4)

Pay Item # v : 15301-0010 f th t t’ | t CONTROL AND ASSURANCE

- summary 10r tnat particuiar rtem.

Qa ' ‘ADDED ‘ All‘ $25 ‘ $EI.EID‘ $50EI.EID‘ $50EI.EID‘ Z.DD| 100% $25,DDD.DD‘ 0.00
Pay Item # v: 15401-0000 TIT #7 Ay LT = 5

ol ‘ADDSD ‘ AII‘ $15,000.00 ‘ LPSM $15,DDD.DD‘ 100% | $15,000.00 ‘ $0.00 ‘$D.DD ‘ $D.DD‘ $u.uu‘ $u.uu‘ $u.uu‘ 0.00| 100% $15,DDD.DD‘ 0.00
Pay Item # v: 15501-0000 CM #: Pay Item Typer: N Description: CONSTRUCTION SCHEDULE

= =] ‘ADIDD ‘ AII‘ $7,000.00 ‘ LPSM ‘ $?,nuu.un‘ 100% | $7,000.00 ‘ £100.00 ‘$1nu.uu ‘ $D.DD‘ $u.uu‘ $u.uu‘ $u.uu‘ 0.00| 100% $?,DDD.DD‘ 0.00
Pay Item # v: 15705-1500 CM #: 0001 Pay Item Typev: N Description: SOIL EROSION CONTROL, SEDIMENT WATTLE

= e ‘ADIED ‘ l,DSD.D‘ $11.50 ‘ LNFT ‘ $12,420.DD‘ 1,050.0‘ $12,190.00 ‘ 0.00 ‘$D.DD ‘ D.D‘ D.D‘ D.D‘ $u.uu‘ 0.00| 1,030.0‘ $12,420.uu‘ 0.00
Pay Item # v: 15706-0200 CM #: Pay Item Type v: N Description: S0IL EROSION CONTROL, CHECK DAM

“3 ] ‘ADIAI-D ‘ ?.UD‘ $10.DD‘EACH ‘ $?D.DD‘ ?.UD‘ $?D.DD‘D.DD ‘$D.DD ‘ D.DD‘ D.UD‘ D.UD‘ $U.UD‘ D.DD| ?.UD‘ $?D.UD‘ 0.00
Pay Item # v: 15706-0200 CM #: Pay Item Typev: N Description: SOIL EROSION CONTROL, CHECK DAM (TEMPORARY)

+"_='] ) |hﬂ1 (1] | HA.FIH| :tQ.Hﬂ|F.\M".H | $H1ﬂ_ﬂﬂ| HA.FIH| $H1R_ﬂﬂ|ﬂ.ﬂﬂ |:tﬂ_ﬂﬂ | ﬂ_ﬂﬂ| ﬂ.ﬂﬂ| ﬂ.ﬂﬂ| :tﬂ.ﬂﬂ| ﬂ.ﬂﬂl F\A.ﬂﬂ| :t!-'|1ﬁ.ﬂﬂ| n.nn




Projects: OR BLM 2014(2){ Sa... Constructions: Progress Pay Periods 3 1INS

i'/ Project Info Y Design YAcquisitiun Construction || Account YTeam Y Event Log \‘

ore ontra atuz Y| Progress Payment ubContractors abor/Equipmen aily Repol aily Diary aims ontra odifications
Ci Contract Stat g A SubContract Labor/E t ¥ Daily Reportz Y Daily D Cl Contract Modificat

Project Number: OR BLM 2014(2)(Sam Multiple Accounts) Project Name: Grizzly Mountain Road Resurfacing(Copy) Contract Number: DTFH7014C00016  States: OR

Cancel | | Remove From Payment

Preview | | Print Preview (Contractor Version) |

Pay Item Number: 15101-0000 mber:

Description: MOBILIZATION

Pay Note Summary

Show Full Summary

2 August 14, 2014 [ ey g . 08-14-2014
CONO1 Main account Quantity: £0.00

CONDO3 Addtional county 40.00

match Quantity: )

Total Quantity: £0.00

Pay Item Total: $5,000.00

Progress Payment

CONO1 Main account

Subtotal From Pay Notes:
$0.00

Retent From Previous Progreszs Payment:
£0.00

Subtotal:
$0.00

Retent This Progress Fayment:
$0.00

Amount To Progress Payment:
£0.00

Previcus Remarks:

Pay Mote Number | Pay Mote Date | Location/Description Account Totals Total Pay Note Quantity

A D024

You must remove the pay item
from payment. Click on “Remove
From Payment.”

COND1 Main account Quantity: $0.00  Entry 1: $0-00
COMO03 Addtional county match Quantity:  $0.00




Projects: OR BLM 2014{2){Sa... W]I Periods 3 INS 4 Return To Projects (All) | Return To List (Progress Payment) 2)
[/PFDjECtIFIFD YDESiQH Y»‘\Cquisition Construction § Account YTeam YEvent Log \

/Core Contract Status § Progress Payment Y SubContractors YLabon"Equipment \(I::Iail\,-r Reports YDain Diary YCIaims YContract Modifications \

' Grand Summary | Pay Notes ¥ Pay Note Summaries Y MNon CM Pay Items Y Period YAccount YProgress Payment Tracking \\

Project Number: OR BLM 2014(2)(Sam Multiple Accounts) Project Mame: Grizzly Mountain Road Resurfacing({Copy) Contract Number: DTFH7014C00016 States: OR

Pay Period Number: 3 Payment Type: Initial
Start Date: August 27, 2014 End Date: September 26, 2014

Search Filters:

w0 o 0 4 ONCe you click on “Remove From

Contract Mods [] 0001 Part of a Contract Mod (7 ves () Ng

1 000 =" Payment,” the program will take you
[[] ooz

back to the “Grand Summary” and
| that item will have a green ball —_—

Prg

Contract Amount: Revised Contract Amount: Estimated Payment Amount: unt: Percent Work Completed:

$1,028,195.47 $1,109,099.48 $38,884.00 Statu S '-) . F rom th ere yo U can fo I IOW 5.377 %

| Close | | Government Receiving Report | | Progress Payment Report | | Progress Payment Report (Contr Jump 1[w] | Next =

Contract Quantities Revised th e ste pS a b Ove . Probable Quantities
Line # Quantity Unit Price Pay Units ‘Amountv QTY I S— E———— pable Probable 0/U %
v v v v e | | | | | | | v |QT‘||r Amount v

Pay Item # v: 15101-0000 CM #: Pay Item Typev: M Description: MOBILIZATION

== Q ADO20 ‘ AII‘ $65,500.00 ‘ LPSM ‘ $65,SDD.DD‘ 100% $55,500.nu|$0.00 ‘1;0.00 ‘ £0.00 ‘ $5,DDD.UD| $5,DDD.DD‘ $5,DDU.DD‘ ?.53‘ 100% $55,SDD.DD‘ 0.00
Pay Item # v: 15201-0000 CM #: Pay Item Tyvpev: N Description: CONSTRUCTION SURVEY AND STAKING

CE (4) ' A0040 ‘ All‘ $25,DDU.UD‘LPSM ‘ $25,DDD.UD‘ 100% $25,UDD.DU|$23,DSD.DD‘$23,DSD.UD‘$20,?45.DD‘ $D.DD|$20,?45.DD‘$20,?45.UD‘ 82.98‘ 100% $25,DDU.DD‘ 0.00
Pay Item # v: 15301-0010 CM #: Pay Item Typev: N Description: CONTRACTOR QUALITY CONTROL AND ASSURANCE

) ADOBD ‘ AII‘ $25,000.00 ‘ LPSM ‘ $25,DDU.DD‘ 100% $25,uuu.nu|$sun.ou ‘1;500.00 ‘ $5uu.un‘ $D.DD| $5uu.un‘ $500.uu‘ 2.00‘ 100% $25,DDD.DD‘ 0.00
Pay Item # v: 15401-0000 CM #: Pay Item Typev: N Description: CONTRACTOR TESTING

a ) A0D0DB0 ‘ All‘ $15,DDU.UD‘LPSM ‘ $15,DDD.UD‘ 100% $15,UDD.DD|$D.DD ‘$D.DD ‘ $D.DD‘ $D.DD| $D.DD‘ $D.UD‘ D.DD‘ 100% $15,DDU.DD‘ 0.00
Pay Item # v: 15501-0000 CM #: Pay Item Typev: N Description: CONSTRUCTION SCHEDULE

a Z (2) 0 AD0100 ‘ All‘ $?,UUU.DU‘LPSM ‘ $?,DUU.UU‘ 100% $?,UDU.UU|$lDU.UU ‘$1EID.UU ‘ $U.UU‘ $U.UU| $U.UU‘ $U.UU‘ U.UU‘ 100% $?,UUD.UD‘ 0.00
Pay Item # v: 15705-1500 CM #: 0001 Pay Item Typev: N Description: SCOIL ERCSION CONTROL, SEDIMENT WATTLE

= ) AD120 ‘ 1,080.0‘ $11.50 ‘ LMFT ‘ $12,420.uu‘ 1,050.0‘ $12,190.nu|n.00 ‘$n.nu ‘ n.n‘ u.u| D.D‘ $n.uu‘ D.DD‘ 1,030.0‘ $12,420.DD‘ 0.00
Pay Item # v: 15706-0200 CHM #: Pay Item Tvpev: N Description: SOIL EROSION CONTROL, CHECK DAM

“3 ) AD140 ‘ ?.UU‘ $10.UU‘EACH ‘ $?U.UD‘ ?.UU‘ $?U.UD|U.UU ‘$U.UU ‘ U.UU‘ U.UU| U.UU‘ $U.UU‘ U.UU‘ ?.DU‘ $?D.UD‘ 0.00
Pay Item # v: 15706-0200 CM #: Pay Item Typev: N Description: SOIL EROSION CONTROL, CHECK DAM (TEMPORARY)

— | | | | | | | [ | | | [ | | | | |
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